Attachment A
MILESTONE TABLE
February 28, 2004

Milestone Title Original Revised Actual Responsible Original Revised Actual Milestone Notes
Planned Planned Completion Organization Projected Projected Complete
Completion | Completion Date (state/subgrantee) Cost Cost Cost
Date Date
1 | Complete E3 metrics 5/15/00 3/1/01 3/1/01 DOE Golden Field $0/$0 $0/$0
w/DOE Office
2 | Initiate field assessment 7/1/00 7/1/00 Contractors, USDA- | See #10
and evaluation ARS, host site
partners
3 Initiate software and 11/1/00 3/1/01 3/1/01 USDA-ARS, See #11
documentation develop. Contractor
4 | Equipment installation 1/1/01 3/1/01 3/1/01 Valmont, USDA- $90,000/$0
ARS
5 | Initiate production scale 1/1/01 6/1/01 5/1/01 Contractors, USDA- | See #12
commercial demonstration ARS, Valmont
6 Initiate website 3/1/01 3/1/01 Colorado Corn, See #13
development/maintenance Contractor
7 | Initiate multimedia kiosk/ | 6/1/01 8/1/01 Colorado Corn, See #14
booth development Contractor
8 | Initiate video development | 6/1/01 6/30/01 Colorado Corn, See #15
and distribution Contractor
9 Initiate brochure 6/1/01 7/1/01 Colorado Corn, See #16
development/distribution Contractor
10 | Complete field assessment | 5/1/03 01/01/04 01/04 Contractors, USDA- | $124,000/$0
and evaluation ARS, host site
partners
11 | Complete software and 5/1/03 06/1/03 Contractor, USDA- | $90,000/$0
documentation develop. ARS
12 | Complete production scale | 5/1/03 01/01/04 01/04 Contractor, USDA- $75,000/
commercial demonstration ARS, Valmont $463,500
13 | Complete web site 5/31/03 05/01/02 Contractor, $15,000/ $15000/ See attached report
development/maintenance Colorado Corn $30,000
14 | Complete multimedia 5/31/03 06/30/02 Contractor, $5,000/ $5000/ See attached report
kiosk/booth development Colorado Corn $30,000
15 | Complete video 5/31/03 8/26/02 Contractor, $15,000/ $15000/ See attached report
development/distribution Colorado Corn $30,000
16 | Complete brochure 5/31/03 4/30/02 Contractor, $16,000/ $16000/ See attached report
development/distribution Colorado Corn $30,000
17 | Submit final report 8/31/03 03/01/04 01/04 CO OEMC $4,000/$0




